## **MSL BTOP Project Timeline**

4/13-6/13 7/11-9/11 | 10/11-12/11 | 1/12-3/12 | 4/12-6/12 | 7/12-9/12 | 10/12-12/12 | 1/13-3/13 12/10-3/11 | 4/11-6/11 Hardware & Software Installations (Feb-June 2011) End-to-end Maintenance and Support (Jan 2011- June 2013) Missoula Mobile PCC (Operational by June 2011) Librarian FTE Support (North Valley, Miles City, Polson, Ronan, Laurel) (Hiring beginning Jan 2011) E-rate Consultation (Consulting Phase: March 2011-June 2013, Application Phase: Dec 2011-June 2013) Accessibility Upgrades/ Renovations (Bicentennial, Lincoln-Eureka, Ronan, Glasgow: April 2011-June 2012) Outreach Campaign (June 2011-Dec 2012) Coordinate with Partners (AARP, DPHHS, MTDA: Jan 2011-June 2013) Expand/ Upgrade Broadband at 29 sites (April 2011-March 2013)

Library Technology Trainer (July 2011-June 2013)