

MSL BTOP Launch Timeline

12/10- 3/11 | 4/11-6/11 | 7/11-9/11 | 10/11-12/11 | 1/12-3/12 | 4/12-6/12 | 7/12-9/12 | 10/12-12/10 | 1/13-3/12 | 4/13-6/13

Hardware & Software Installations
(Feb-June 2011)

Missoula Mobile PCC (Operational by June 2011)

Librarian FTE Support (North Valley, Miles City, Polson, Ronan, Laurel) (Hiring beginning Jan 2011)

Contract E-rate Consultant (Consulting Phase: May 2011-TBD)

Accessibility Upgrades/ Renovations (Bicentennial, Lincoln-Eureka, Ronan, Glasgow:
April 2011-June 2012)

Contract Outreach Consultant (May 2011-Sept 2012)

Coordinate with Partners (April 2011-June 2013)

Expand/ Upgrade Broadband at 29 sites (August 2011-June 2013)

Recruit/Hire Library Technology Trainer (July 2011-June 2013)